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ESTIMATE RUN 03/27/2013

ESTIMATE SUMMARY 07:56:01

CONTID: C18131         ESTIMATE NO: 0014 PROG 2005

PCN: 18131-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 89-ARKANSAS RIVER AT HOLLY- PERCENT TIME:

PROJECT NO: FBR089A-013                   

SH 89-ARKANSAS RIVER AT HOLLY-

NAME OF ROAD: 089A

PROJECT COUNTIES: PROWERS

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 03/27/2013 DATE TIME STARTED 03/14/2011

7353 S. EAGLE STREET DATE LET 01/27/2011 DATE WORK BEGAN 03/14/2011

 DATE AWARDED 02/03/2011 DATE TIME STOPPED 02/04/2013

 DATE CONTRACT EXECUTED 02/18/2011 DATE ACCEPTED 02/04/2013

CENTENNIAL CO 80112-4223303-627-2600 DATE NOTICE TO PROCEED 03/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,619,765.12 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 5,498,295.27 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 9,500.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.16

WORK DAYS

WORK DAYS

100.00%

0.01

0.00

0.00

9,500.00

$

$

$

$

0.00

5,619,765.11

5,619,765.11

0.00

5,619,765.11

-5,500.00

0.00

5,614,265.11

0.00

AMOUNT DUE 5,614,265.11 9,500.00

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 9,500.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

216.0 TIME ALLOW: 245

ORIG TIME ALLOW: 245
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

199,000.00000 199,000.001.000

0.00

0010 Removal of Tree 60.000

0.000

202-00010  
 

60.000

EACH

110.00000 6,600.0060.000

0.00

0015 Removal of Pipe 3.000

0.000

202-00033  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0020 *Removal of Delineator 42.000

0.000

202-00090  
 

42.000

EACH

3.20000 134.4042.000

0.00

0025 *Removal of Asphalt Mat (Planing) 11,903.000

0.000

202-00240  
 

11,903.000

SY  

1.80000 21,425.4011,903.000

0.00

0030 *Removal of Ground Sign 10.000

0.000

202-00810  
 

10.000

EACH

39.00000 390.0010.000

0.00

0035 *Removal of Fence 6,905.000

0.000

202-01000  
 

6,905.000

LF  

0.65000 4,488.256,905.000

0.00

0040 *Removal of Guardrail Type 3 1,640.000

0.000

202-01130  
 

1,640.000

LF  

1.80000 2,952.001,640.000

0.00

0045 *Removal of End Anchorage 11.000

0.000

202-01300  
 

11.000

EACH

130.00000 1,430.0011.000

0.00

0050 *Embankment Material (Complete In Place) 91,502.000

0.000

203-00060  
 

91,502.000

CY  

6.50000 594,763.0091,502.000

0.00

0055 *Embankment Material (Complete In Place) (Special) 6,300.000

0.000

203-00062  
 

6,300.000

CY  

10.00000 63,000.006,300.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0060 Blading 25.000

0.000

203-01500  
 

25.000

HOUR

110.00000 2,750.0025.000

0.00

0065 Potholing 35.000

0.000

203-01597  
 

35.000

HOUR

200.00000 7,000.0035.000

0.00

0070 Topsoil 3,592.000

0.000

207-00205  
 

3,592.000

CY  

7.50000 26,940.003,592.000

0.00

0075 *Erosion Log (18 Inch) 1,520.000

0.000

208-00003  
 

1,520.000

LF  

5.50000 8,360.001,520.000

0.00

0080 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

16.00000 0.000.000

0.00

0085 *Silt Fence (Reinforced) 6,103.000

0.000

208-00021  
 

6,103.000

LF  

1.10000 6,713.306,103.000

0.00

0090 *Concrete Washout Structure 2.000

0.000

208-00045  
 

2.000

EACH

870.00000 1,740.002.000

0.00

0095 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3.000

EACH

2,000.00000 6,000.003.000

0.00

0100 Removal and Disposal of Sediment (Labor) 164.000

0.000

208-00103  
 

164.000

HOUR

35.00000 5,740.00164.000

0.00

0105 Removal and Disposal of Sediment (Equipment) 28.000

0.000

208-00105  
 

28.000

HOUR

87.00000 2,436.0028.000

0.00

0110 Erosion Control Supervisor 330.000

0.000

208-00205  
 

330.000

HOUR

15.00000 4,950.00330.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0115 *Seeding (Native) 12.000

0.000

212-00006  
 

12.000

ACRE

820.00000 9,840.0012.000

0.00

0120 *Mulching (Weed Free Hay) 12.000

0.000

213-00002  
 

12.000

ACRE

300.00000 3,600.0012.000

0.00

0125 *Mulch Tackifier 2,400.000

0.000

213-00061  
 

2,400.000

LB  

1.40000 3,360.002,400.000

0.00

0130 *Deciduous Tree (1.5 Inch Caliper) 60.000

0.000

214-00215  
 

60.000

EACH

350.00000 21,000.0060.000

0.00

0135 *Brush Layer Cutting 250.000

0.000

214-01010  
 

250.000

EACH

5.50000 1,375.00250.000

0.00

0140 *Soil Retention Blanket (Class 1) 800.000

0.000

216-00021  
 

800.000

SY  

1.50000 1,200.00800.000

0.00

0145 Aggregate Base Course (Class 6) 2,898.000

0.000

304-06007  
 

2,898.000

CY  

22.00000 63,756.002,898.000

0.00

0150 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 1,543.000

0.000

403-34741  
 

1,543.000

TON 

120.00000 185,160.001,543.000

0.00

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 3,254.120

0.000

403-34751  
 

3,254.120

TON 

140.00000 455,576.803,254.120

0.00

0160 Geotextile (Erosion Control) (Class 1) 5,230.000

0.000

420-00102  
 

5,230.000

SY  

1.70000 8,891.005,230.000

0.00

0161 Riprap (Special) 450.000

0.000

506-00010  
 

450.000

CY  

225.75000 101,587.50450.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0165 Riprap (6 Inch) 4.000

0.000

506-00206  
 

4.000

CY  

390.00000 1,560.004.000

0.00

0170 Riprap (18 Inch) 3,043.000

0.000

506-00218  
 

3,043.000

CY  

57.00000 173,451.003,043.000

0.00

0170 MATERIAL ALLOWANCE 0.000

0.000CY  

1.21000 0.000.000

0.00

0175 30 Inch Reinforced Concrete Pipe (Complete In Place) 71.000

0.000

603-01305  
 

71.000

LF  

88.00000 6,248.0071.000

0.00

0180 48 Inch Reinforced Concrete Pipe (Complete In Place) 236.000

0.000

603-01485  
 

236.000

LF  

130.00000 30,680.00236.000

0.00

0185 18 Inch Corrugated Steel Pipe 48.000

0.000

603-10180  
 

48.000

LF  

89.00000 4,272.0048.000

0.00

0190 18 Inch Steel End Section 2.000

0.000

603-30018  
 

2.000

EACH

420.00000 840.002.000

0.00

0195 30 Inch Pipe Safety End Treatment 2.000

0.000

603-33030  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0200 48 Inch Pipe Safety End Treatment 4.000

0.000

603-33048  
 

4.000

EACH

2,400.00000 9,600.004.000

0.00

0205 12 Inch Plastic Pipe 308.000

0.000

603-50012  
 

308.000

LF  

49.00000 15,092.00308.000

0.00

0210 *Guardrail Type 3 (6-3 Post Spacing) 1,293.000

0.000

606-00301  
 

1,293.000

LF  

14.00000 18,102.001,293.000

0.00
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PCN: 18131-BID    ESTIMATE RUN

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0210 MATERIAL ALLOWANCE 0.000

0.000LF  

9.94000 0.000.000

0.00

0215 *Transition Type 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,100.00000 4,400.004.000

0.00

0215 MATERIAL ALLOWANCE 0.000

0.000EACH

429.45000 0.000.000

0.00

0220 *Transition Type 3J 7.000

0.000

606-01385  
 

7.000

EACH

610.00000 4,270.007.000

0.00

0220 MATERIAL ALLOWANCE 0.000

0.000EACH

97.95000 0.000.000

0.00

0225 *End Anchorage Type 3K 7.000

0.000

606-01390  
 

7.000

EACH

900.00000 6,300.007.000

0.00

0225 MATERIAL ALLOWANCE 0.000

0.000EACH

521.00000 0.000.000

0.00

0230 *End Anchorage (Nonflared) 3.000

0.000

606-02003  
 

3.000

EACH

1,900.00000 5,700.003.000

0.00

0230 MATERIAL ALLOWANCE 0.000

0.000EACH

1,485.00000 0.000.000

0.00

0235 *End Anchorage (Flared) 3.000

0.000

606-02005  
 

3.000

EACH

1,500.00000 4,500.003.000

0.00

0235 MATERIAL ALLOWANCE 0.000

0.000EACH

1,135.00000 0.000.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0240 *End Post 24.000

0.000

607-00005  
 

24.000

EACH

200.00000 4,800.0024.000

0.00

0245 *Corner and Line Brace Post 14.000

0.000

607-00010  
 

14.000

EACH

230.00000 3,220.0014.000

0.00

0250 *Fence Barbed Wire with Metal Posts 7,433.000

0.000

607-01000  
 

7,433.000

LF  

1.70000 12,636.107,433.000

0.00

0255 *Fence (Plastic) 110.000

0.000

607-11525  
 

110.000

LF  

2.60000 286.00110.000

0.00

0260 *12 Foot Gate (Special) 5.000

0.000

607-60113  
 

5.000

EACH

280.00000 1,400.005.000

0.00

0265 *20 Foot Gate (Special) 2.000

0.000

607-60121  
 

2.000

EACH

440.00000 880.002.000

0.00

0270 *Curb Type 4 (Section M) 434.000

0.000

609-40011  
 

434.000

LF  

15.00000 6,510.00434.000

0.00

0275 *Delineator (Type I) 46.000

0.000

612-00001  
 

46.000

EACH

15.00000 690.0046.000

0.00

0280 *Delineator (Type III) 8.000

0.000

612-00003  
 

8.000

EACH

17.00000 136.008.000

0.00

0285 *Sign Panel (Class I) 5.000

0.000

614-00011  
 

5.000

SF  

17.00000 85.005.000

0.00

0290 *Sign Panel (Class II) 61.000

0.000

614-00012  
 

61.000

SF  

23.00000 1,403.0061.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0295 *Steel Sign Support (2-1/2 Inch Round)(Post and 
Slipbase) 

86.000

0.000

614-01582  
 

86.000

LF  

43.00000 3,698.0086.000

0.00

0300 Embankment Protector Type 3 4.000

0.000

615-00030  
 

4.000

EACH

1,300.00000 5,200.004.000

0.00

0305 Haul Road (Special) 0.000

0.000

621-00202  
 

0.000

SY  

12.00000 0.000.000

0.00

0306 Haul Road (Special) 6,002.000

0.000

621-00202  
 

6,002.000

SY  

11.10000 66,622.206,002.000

0.00

0310 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

20,700.00000 20,700.001.000

0.00

0315 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

509,258.10000 509,258.101.000

0.00

0316 Mobilization (w/o Autopay) 1.000

0.000

626-00100  
 

1.000

L S 

10,500.00000 10,500.001.000

0.00

0317 Mobilization (w/o Autopay) Mobilization for Extra Work 1.000

0.000

626-00100  
 

1.000

L S 

2,987.08000 2,987.081.000

0.00

0320 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

8,100.00000 8,100.001.000

0.00

0325 *Pavement Marking Paint 35.000

0.000

627-00001  
 

35.000

GAL 

48.00000 1,680.0035.000

0.00

0330 *Epoxy Pavement Marking 52.000

0.000

627-00005  
 

52.000

GAL 

180.00000 9,360.0052.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0335 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 189.000

0.000

627-30405  
 

189.000

SF  

20.00000 3,780.00189.000

0.00

0340 *Flagging 3,961.250

0.000

630-00000  
 

3,961.250

HOUR

19.00000 75,263.753,961.250

0.00

0345 *Traffic Control Inspection 109.000

0.000

630-00007  
 

109.000

DAY 

80.00000 8,720.00109.000

0.00

0350 *Traffic Control Management 197.000

0.000

630-00012  
 

197.000

DAY 

550.00000 108,350.00197.000

0.00

0355 *Flashing Beacon (Portable) 3.000

0.000

630-80001  
 

3.000

EACH

420.00000 1,260.003.000

0.00

0360 *Barricade (Type 3 M-B) (Temporary) 2.000

0.000

630-80336  
 

2.000

EACH

160.00000 320.002.000

0.00

0365 *Construction Traffic Sign (Panel Size A) 7.000

0.000

630-80341  
 

7.000

EACH

42.00000 294.007.000

0.00

0370 *Construction Traffic Sign (Panel Size B) 80.000

0.000

630-80342  
 

80.000

EACH

160.00000 12,800.0080.000

0.00

0375 *Construction Information Sign Faster 2.000

0.000

630-80348  
 

2.000

EACH

130.00000 260.002.000

0.00

0380 *Drum Channelizing Device 65.000

0.000

630-80360  
 

65.000

EACH

48.00000 3,120.0065.000

0.00

0385 Concrete Barrier (Temporary) 3,000.000

0.000

630-80370  
 

3,000.000

LF  

21.00000 63,000.003,000.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0390 *Traffic Cone 205.000

0.000

630-80380  
 

205.000

EACH

9.50000 1,947.50205.000

0.00

0395 *Mobile Pavement Marking Zone 0.000

0.000

630-80520  
 

0.000

DAY 

530.00000 0.000.000

0.00

0400 Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

2.000

EACH

7,100.00000 14,200.002.000

0.00

0405 *Traffic Signal (Temporary)(State Furnished) 2.000

0.000

630-86820  
 

2.000

EACH

1,600.00000 3,200.002.000

0.00

0406 Added Item (Dollar)/ Communication Cable for Portable 
Traffic Signals

3,300.870

0.000

900-00006  
 

3,300.870

DOL 

1.00000 3,300.873,300.870

0.00

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0415 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0420 F/A Asphalt Pavement Incentive -9,650.020

0.000

700-70012  
 

-9,650.020

F A 

1.00000 -9,650.02-9,650.020

0.00

0425 F/A Fuel Cost Adjustment 16,991.010

0.000

700-70016  
 

16,991.010

F A 

1.00000 16,991.0116,991.010

0.00

0430 F/A Roadway Smoothness Incentive -10,279.910

0.000

700-70018  
 

-10,279.910

F A 

1.00000 -10,279.91-10,279.910

0.00

0435 F/A Asphalt Cement Cost Adjustment -339.200

0.000

700-70019  
 

-339.200

F A 

1.00000 -339.20-339.200

0.00
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0250 ROADWAY 

0440 F/A On-The-Job Trainee 1,267.000

0.000

700-70021  
 

1,267.000

HOUR

1.00000 1,267.001,267.000

0.00

0445 F/A OJT Colorado Training Program 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A Standing Disputes Resolution Board 4,213.750

0.000

700-70034  
 

4,213.750

F A 

1.00000 4,213.754,213.750

0.00

0460 F/A Power Lines 9,754.600

0.000

700-70200  
 

9,754.600

F A 

1.00000 9,754.609,754.600

0.00

0465 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A Wetland Replacement 0.000

0.000

700-70391  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 3,098,298.480.003,098,298.48CURRENT AMT0250 $ $ $

CAT NO0350 STRUCTURES 

0475 *Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

115,600.00000 115,600.001.000

0.00

0480 *Removal of Bridge Railing 810.000

0.000

202-00425  
 

810.000

LF  

4.00000 3,240.00810.000

0.00

0485 Structure Excavation 1,064.000

0.000

206-00000  
 

1,064.000

CY  

15.00000 15,960.001,064.000

0.00
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PCN: 18131-BID    ESTIMATE RUN 03/27/2013

PROJECT: FBR089A-013                   ESTIMATE NO: 0014

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

07:56:01

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0490 Structure Backfill (Flow-Fill) 448.000

0.000

206-00065  
 

448.000

CY  

69.00000 30,912.00448.000

0.00

0495 Structure Backfill (Class 2) 1,440.000

0.000

206-00200  
 

1,440.000

CY  

4.40000 6,336.001,440.000

0.00

0500 *Steel Piling (HP 14x117) 3,171.000

0.000

502-14117  
 

3,171.000

LF  

67.00000 212,457.003,171.000

0.00

0501 Added Item (Foot)/ Piling Cut-Offs 177.000

0.000

900-00012  
 

177.000

LF  

53.60000 9,487.20177.000

0.00

0505 *Drilled Caisson (36 Inch) 1,341.000

0.000

503-00036  
 

1,341.000

LF  

240.00000 321,840.001,341.000

0.00

0506 Added Item (Lump Sum)/ Temporary Support for Structure 
L-28-F

1.000

0.000

900-00014  
 

1.000

L S 

19,060.00000 19,060.001.000

0.00

0510 Bridge Drain (Special) 2.000

0.000

513-00690  
 

2.000

EACH

2,400.00000 4,800.002.000

0.00

0510 MATERIAL ALLOWANCE 0.000

0.000EACH

1,101.00000 0.000.000

0.00

0515 *Waterproofing (Membrane) 2,437.000

0.000

515-00120  
 

2,437.000

SY  

13.00000 31,681.002,437.000

0.00

0520 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

80.000

LF  

150.00000 12,000.0080.000

0.00

0525 *Concrete Class D (Bridge) 1,388.000

0.000

601-03040  
 

1,388.000

CY  

360.00000 499,680.001,388.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
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UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0350 STRUCTURES 

0525 MATERIAL ALLOWANCE 0.000

0.000NCU 

4.85000 0.000.000

0.00

0525 MATERIAL ALLOWANCE 0.000

0.000NCU 

4.85000 0.000.000

0.00

0526 Added Item (Dollar)/ -2,880.000

0.000

900-00006  
 

-2,880.000

DOL 

1.00000 -2,880.00-2,880.000

0.00

0530 Structural Concrete Stain 2,730.000

0.000

601-40400  
 

2,730.000

SY  

9.50000 25,935.002,730.000

0.00

0535 *Reinforcing Steel (Epoxy Coated) 428,886.000

0.000

602-00020  
 

428,886.000

LB  

0.74000 317,375.64428,886.000

0.00

0540 *Bridge Rail Type 10M 1,107.000

0.000

606-11030  
 

1,107.000

LF  

110.00000 121,770.001,107.000

0.00

0545 3 Inch Electrical Conduit (Plastic) 572.000

0.000

613-01300  
 

572.000

LF  

2.40000 1,372.80572.000

0.00

0550 Prestressed Concrete I (BT84) 3,021.000

0.000

618-00184  
 

3,021.000

LF  

240.00000 725,040.003,021.000

0.00

0550 MATERIAL ALLOWANCE 0.000

0.000LF  

159.08000 0.000.000

0.00

CAT 2,471,666.640.002,471,666.64CURRENT AMT0350 $ $ $

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0555 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

29,500.00000 29,500.001.000

0.00
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REF
NO.
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NO.
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UNITS
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PREV QTY/
QTY THIS PERIOD
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AMOUNT
THIS
PERIOD
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AMOUNT

CAT NO0450 CONSTRUCTION ENGINEERING BID ITEMS 

0560 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

18,600.00000 18,600.001.000

0.00

0565 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,700.00000 1,700.001.000

0.00

CAT 49,800.000.0049,800.00CURRENT AMT0450 $ $ $

$ 5,619,765.120.00$5,619,765.12$CURRENT AMTPROJECT TOTAL


